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Boston, Massachusetts 02114-2023

RE: Thirty Fifth Progress Report
Administrative Order on Consent for Removal Action
Wells G&H Superfund Site
Olympia Nominee Trust Property
60 Olympia Avenue
Wobum, Massachusetts
CERCLA Docket # 01-2004-0059

Dear Mr. Gardner:

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at
60 Olympia Avenue in Wobumn, Massachusetts (the Site) during the thirty fifth progress report
period (April 21, 2007 to May 21, 2007). This report was prepared in accordance with the

June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative Order
on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the “Order”). The report
was prepared by Geolnsight at the request of Olympia Nominee Trust, current owner of the

60 Olympia Avenue property.

Please find the attached Work Plan Implementation Schedule (the "Schedule"). The status of
specific tasks is presented below.

Ground Water Sampling Event

A comprehensive ground water sampling event was performed on April 24, 25, and 26, 2007.
The April 24, 25, and 26, 2007 ground water sampling event included monitoring wells located
within the interior and exterior of the containment cell. Ground water samples were not
collected from monitoring wells that contained unreacted permanganate. Two deep monitoring
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well were sampled underneath the containment cell (OL-2M and GEO-1), five monitoring wells
were sampled inside the containment cell (MW-203S, MW-204D, MW-205D, MW-206D and
MW-2118), and twenty-eight monitoring wells were sampled outside the containment cell
(MW-200 series, MW-12, MW-13, MW-014S, MW-014M, MW-014D, OL-005, GEO-6, and
GEO-7). Ground water samples were collected using low flow sampling techniques and
submitted to Groundwater Analytical, Inc. for laboratory analyses of volatile organic compounds
(VOCs), dissolved arsenic, dissolved manganese, dissolved iron, sodium, and chloride.

The laboratory analytical report and tabulated data for the comprehensive ground water sampling
event performed on April 24, 25, and 26, 2007 will be forwarded to the USEPA after a quality
assurance review of these data is completed.

Permanganate Monitoring

Permanganate monitoring was performed on April 24, 25, and 26, 2007 for 25 monitoring wells
located inside the containment cell (including the MW-200 series monitoring wells, GEO-1, and
OL-2M) and 27 monitoring wells located outside the containment cell (including the

MW-200 series monitoring wells, MW-12, MW-13, MW-014S, MW-014M, and MW-014D,
OL-00S, GEO-6, and GEO-7).

Water in the monitoring wells was collected and visually examined using a peristaltic pump with
clear tubing. Permanganate was observed at monitoring well locations inside the containment
cell during this reporting period except for monitoring wells GEO-1, OL-2M, MW-2038,
MW-204D, MW-205D, MW-206D, MW-2118S, and MW-212S, Permanganate was not observed
outside of the containment cell except for one location. Dilute permanganate was observed in
monitoring well MW-218D (screened 37 to 40 feet below grade surface (bgs)) located outside
and to the south of the containment cell. A light pink color was observed during well purging
and in the ground water samples collected from monitoring well MW-218D.

Avreas of Interest

Geolnsight submitted a Scope of Work (SOW) on November 28, 2006 to evaluate three primary
areas of interest that were discussed during the September 20, 2006 on-site meeting. SOW
assessment activities were performed on May 14 through May 18, 2007.

On May 14 and 15, 2007, discrete ground water samples were collected at five locations
(designated as GWP-1 through GWP-5) in the area between the eastern side of the containment
cell and the Aberjona River to delineate VOC concentrations in ground water. At each sampling
location, discrete ground water samples were collected at 2-foot depth intervals from

3 to 21 feet bgs. Discrete ground water samples were collected using low-flow techniques and
submitted to Ground Water Analytical, Inc. for laboratory analyses of VOCs via USEPA Method
8260B. In addition, Geolnsight oversaw the advancement to two soil borings to a depth of

20 feet bgs in this area. Soil samples were collected continuously and screened with a
photoionization detector (PID).

May 21, 2007
Geolnsight Project 2491-001 Page 2




On May 16, 2007, Geolnsight oversaw the advancement of four soil borings and the installation
of two piezometers in the area between the southern corner of the containment cell and the City
of Woburn and MWRA sewer lines. Soil boring locations were pre-cleared to a depth of
approximately 10 feet bgs with a vacuum truck. Soil borings were advanced to a depth of

25 feet bgs and sampled continuously to obtain field screening measurements with a PID to
develop a vertical profile of potential VOC impacts to soil in this area. Two soil borings were
completed with piezometers installed at depths of 20 feet bgs with a screen interval from 15 to
20 feet bgs. A focused ground water sampling event that will include the newly installed
piezometers and additional selected monitoring wells is scheduled for June 2007.

On May 16, through May 18, 2007, Geolnsight oversaw the advancement of eight soil borings
and the installation of eight injection wells inside the containment cell. During soil boring
advancement, soil samples were collected continuously and screened with a PID. Soil conditions
(i.e., presence or absence of permanganate and odor) and stratigraphy were observed for each
soil boring. Upon completion, an injection well (designated K1 through K8) were installed in
each boring with a screened interval from 12 to 17 feet bgs. The annular space was backfilled
with sand to 1 foot above the screen and completed with grout and a metal standpipe.

Information and data collected during the assessment activities will be provided to the USEPA in
a project memorandum.

Please contact us at 978-692-1114 if you have questions or would like to discuss this project.

Sincerely,
GEOINSIGHT, INC.

&{;‘//Al /Z, %VFKM
Caroline N. Butcher Mi J. Webster, P.G., L..S.P
Staff Hydrogeologist Seglior Associate

cc: Chub Whitten, Olympia Nominee Trust
David P. Rosenblatt, Esq., Buns & Levinson LLP

Attachments:
Work Plan Implemenation Schedule
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Permits

Submit permit application to Massachusetts
Water Resources Authority (MWRA) to drive
sheet pile and continue construction activities.

MWRA Approval

Completed October 2004

October 26, 2004

Site Preparation
Bridge Enhancements for Sheet Pile Crane
Brush Clearing

Completed November 2004

Sheet Pile Installation

Completed January 2005

Injection Well and Trench Installation
Trenching Horizontal Wells (5 days)
Drilling Vertical Wells (10 days)

Completed January 2005

Monitoring Well Installation Completed February 2005
Additional Injection Wells Completed August 2005
Installation of Liquid Permanganate

Delivery System

Staging Area for Permanganate Storage Completed May 2005

Delivery of Permanganate (70 drums total)
Delivery of Permanganate (70 drums total)
Delivery of Permanganate (21 drums total)

May 11, 2005 and June 10, 2005
October 7, 2005 and October 28, 2005
December 2, 2005

Up to 20 Injection Events - Dependent on
Site Monitoring
(1,000 gallons of NaMnOjy per event)

1* Injection: September 1, 2005 (Trench)
2™ Injection: September 15, 2005(Trench)
3" Injection: September 29, 2005 (Wells)

4 Injection: October 13, 2005 (Trench)

5™ Injection: November 3, 2005 (Wells)
6" Injection: November 10, 2005 (Trench)
7" Injection: November 22, 2005 (Wells)

8% Injection: December 20, 2005
(Wells/Trench)
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION SCHEDULE
Ground Water Monitoring
2005 Baseline Comprehensive Sampling Event April 13 and 14, 2005
Focused Sampling Events September 13, 2005

January 11, 2006
February 9, 2006
March 10, 2006

2006 Comprehensive Sampling Event April 24, 25, and 26, 2006

Focused Sampling Events July 19, 2006
August 31, 2006

September 28, 2006
October 30, 2006
December 14, 2006
March 28, 2007

2007 Comprehensive Sampling Event April 24, 25, 26, 2007

Additional Assessment Activities included in
November 28, 2006 Scope of Work

Subsurface Investigation Activities May 14, through 18, 2007
Focused Sampling Event June 2007
May 21, 2007
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"Caroline N. Butcher” To <cwhitten@juniperilc.com>, Frank
% <cnbutcher@geoinc.com> Gardner/R1/USEPA/US@EPA, Joe

. Lemay/R1/USEPA/US@EPA,
05/23/2007 02:31 PM cc "Michael J. Webster" <MJWebster@geoinc.com>, "Christene

A. Binger" <CABinger@geoinc.com>
bce

Subject 35th Progress Report - 60 Olympia

Gentlemen,

Please find the attached progress report for 60 Olympia Avenue in Woburn, Massachusetts.
Please contact me if you have questions.

Regards,

Caroline Butcher

Caroline N. Butcher
Staff Hydrogeologist

Geolnsight, Inc.

5 Lan Drive, Suite 200
Westford, MA 01886
Tel: (978) 692-1114
Fax: (978) 692-1115
www.geoinsightinc.com

Environmental Strategy & Engineering
Practical in Nature

NOTICE - This communication may contain confidential and privileged information that is for
the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this
message by unintended recipients is strictly prohibited. If you have received this message in
error, please notify us immediately by replying to the message and permanently deleting it from
your computer. Thank you.
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